

# CONSTRUCTION TIMELINE

60 business-day timeframe for electric service requests

## 1. INITIAL CONTACT

Site visit, review of load, project intent, and member/developer coordination



## 2. ENGINEERING REVIEW & SYSTEM IMPACT STUDY

Voltage studies, capacity checks, and review of any special considerations



## 3. FIELD STAKING & PHYSICAL DESIGN

Staking Technicians visit the site and mark out the proposed design for construction.



## 4. PERMITTING, EASEMENTS, & INSPECTION PREP

Coordination to file the required documents



## 5. MATERIAL PROCUREMENT

Coordination to ensure material is on hand. Ordering and receiving materials needed



## 6. PROCESSING OF AID-TO-CONSTRUCTION PAYMENTS

Payments must be received, verified, and recorded



## 7. UTILITY LOCATES AND PRE-CONSTRUCTION

811 locates must be called in and honored



## 8. SCHEDULING/COORDINATION OF CONSTRUCTION

Slotted into schedules based on crew/contractor availability



PAULDING PUTNAM  
ELECTRIC & INTERNET